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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Amount:
$12,316,082.00

Grant Status:
Active

Obligation Date:

Award Date:

03/17/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

N/A

$6,717,167.99

$1,251,191.69

$775,324.77

Program Funds Obligated

Program Funds Expended

Total Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$12,316,082.00

Program Funds Drawdown

To Date

$7,338,085.33

$12,316,082.00

$12,316,082.00

Overall

N/A

$171,096.65

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$496,635.04

$0.00

$628,645.96

$0.00

Program Income Drawdown

$488,906.42 $620,917.34

Match Contributed

Program Income Received

Program Developments- Current Reporting Period

    •  During the reporting period, NSP recipients were successful in completing four (4) units during the reporting
period and thirty-nine (39) units were under construction at the end of the reporting period.
    •  During the reporting period, two (2) units were sold and two (2) units were rented to eligible households.
 
Program Developments- All reporting Periods

    •  The City has been successful in obligating 100% of the NSP funds awarded and expending 59% of the funds
awarded. The City obligated 33% of funds towards housing units to be occupied by households below 50% of the
Atlanta Area Median Income.
    •  The NSP Developers/Sub-Recipients were able to acquire 265 units (210 rental and 55 for sale), rehabilitate 29
units, demolish 17 blighted properties and provide a NSP financing Mechanism to 2 households towards the
purchase of foreclosed property. 18 NSP properties were sold and 7 NSP properties were rented to income eligible
households. 9 households with income less than 50% AMI benefited from the disposed properties.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$457,550.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,129,154.41

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $84,927.15 $1,231,608.00 $411,952.03

2008-NSP1-ARD, Aquisition/Rehab/Disposition $34,568.18 $6,975,000.00 $4,229,065.45

2008-NSP1-DEMO, Demolition $84,813.30 $301,850.00 $295,902.50
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2008-NSP1-FIN, Financing $89,149.17 $410,000.00 $158,473.67

2008-NSP1-LBA, Land Banking $54,465.74 $742,624.00 $330,431.82

2008-NSP1-REDV, Redevelopment $427,401.23 $2,655,000.00 $1,291,342.52

Bucket, Bucket $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,499.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$258,499.00

N/A

$0.00

$0.00

$258,499.00

$181,777.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.102.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$181,777.38

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC) executed their HOME contract during the last reporting
period and is expected to begin rehabilitation of four (4) properties (1380 Centra Villa Drive, 1686 Avon Avenue, 1737
Sandtown Road and 1860 Beecher Road) during the next reporting period once construction costs are finalized.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$181,777.38$0.00Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$691,501.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$691,501.00

N/A

$0.00

$92,502.66

$691,501.00

$356,274.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.102.220131844 (RHB) LMMI

$0.00

$92,502.66

$39,918.68

Jan 1 thru Mar 31, 2011

Activitiy Category:

$39,918.68

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$316,355.61

Program Funds Expended

Responsible Organization:

$39,918.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) continued the rehabilitation of one (1) property (1375 Centra
Villa Drive) and has two (2) properties (2277 Boulevard Granada and 1223 Spring Park Drive) under contract for sale.

    •  2277 Boulevard Granada - Rehabilitation was completed during a previous reporting period. The property is currently
under contract to be sold to a homebuyer during the next reporting period.
    •  1223 Spring Park Drive - Rehabilitation was completed during a previous reporting period. The property is currently under
contract to be sold to a homebuyer during the next reporting period.
    •  1375 Centra Villa Dr - Rehabilitation began in October and is expected to be completed during the next reporting period.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$356,274.29$39,918.68Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/4# of Households 0 0 100.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$522,866.50

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$522,866.50

N/A

$0.00

$0.00

$522,866.50

$523,908.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.104.220131844 (ACQ) LH25

$0.00

$0.00

$1,042.30

Jan 1 thru Mar 31, 2011

Activitiy Category:

$8,770.92

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$522,866.50

Program Funds Expended

Responsible Organization:

($6,686.32)

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 50% of the
AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Partnership for the Preservation of Pittsburgh (PPoP) acquired no additional properties during this reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$523,908.80($6,686.32)Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/26# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Housing Units 0

17/26# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/26 0/0 0/26# of Households 0 0 0

0 0/26 0/0 0/26# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$121,408.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.104.220131844 (RDVR) LMMI

$0.00

$0.00

$14,764.50

Jan 1 thru Mar 31, 2011

Activitiy Category:

$14,764.50

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$106,644.23

Program Funds Expended

Responsible Organization:

$1,725.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) continued the rehabilitation of two (2) property and is continuing pre-
development activities and pre-screening for potential tenants for three (3) properties (920 Welch Street, 950 Welch Street, and
953 Welch Street) during this reporting period. PPoP is expected to start rehabilitation on all remaining properties during the
next reporting period.

    •  918 Welch Street - Rehabilitation began in October and is expected to be completed during the next reporting period.
    •  874 Welch Street - Rehabilitation began in October and is expected to be completed during the next reporting period.
* Please note that this property was not reported as under construction during the last the QPR.  While the City of Atlanta had
issued a Notice to Proceed for rehabilitation in October, the Developer was waiting on final approval from another funding
source to start rehabilitation.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$121,408.73$1,725.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

0 0/0 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,133.50

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$227,133.50

N/A

$0.00

$0.00

$227,133.50

$65,467.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.104.220131844 (RHB) LH25

$0.00

$0.00

$1,212.58

Jan 1 thru Mar 31, 2011

Activitiy Category:

$1,212.58

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$64,254.72

Program Funds Expended

Responsible Organization:

$1,212.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) continued the rehabilitation of two (2) properties and has completed the
pre-screening of potential tenants.

    •  762 Humphries Street - Rehabilitation began in October and is expected to be completed during the next reporting period.
    •  894 Welch Street - Rehabilitation began in October and is expected to be completed during the next reporting period.
* Please note that these three properties were not reported as under construction during the last the QPR.  While the City of
Atlanta had issued a Notice to Proceed for rehabilitation in October, the Developer was waiting on final approval from another
funding source to start rehabilitation.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$65,467.30$1,212.58Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0

14



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$436,496.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.105.220131844 (NC) Edgewood LH25

$373,388.40

$0.00

$58,107.60

Jan 1 thru Mar 31, 2011

Activitiy Category:

$58,107.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$378,388.40

Program Funds Expended

Responsible Organization:

$431,496.00

Construction of new housing Under Way

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 60% of the AMI. 40 units
are designated for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Edgewood Townhomes started construction during the last reporting period and the first units are expected to be ready for
move-in in July.  During this reporting period, the Demolition Scope was completed and approximately 17% of the Vertical
Construction has been completed.

Activity Progress Narrative:

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$436,496.00$431,496.00Edgewood Townhomes, LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/40 0/0 0/40# of Households 0 0 0

0 0/40 0/0 0/40# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$430,000.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$430,000.00

N/A

$0.00

$0.00

$430,000.00

$183,099.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.106.220131844 (RDVR) LMMI

$27,597.15

$0.00

$60,040.67

Jan 1 thru Mar 31, 2011

Activitiy Category:

$60,040.67

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$123,058.77

Program Funds Expended

Responsible Organization:

$87,637.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) continued the rehabilitation of one (1) property (197 South Avenue) and completed
rehabilitation of one (1) property (207 South Avenue) during this reporting period.

    •  197 South Avenue - Rehabilitation began in October and is expected to be completed during the next reporting period.
    •  207 South Avenue - Rehabilitation began in October and was completed in March. A prospective teen identified and is
scheduled to occupy one (1) unit during the next reporting period.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$183,099.44$87,637.82Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Households 0 0 0

0 0/0 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,596.63

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$318,596.63

N/A

$0.00

$54,136.50

$318,596.63

$197,493.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.106.220131844 (RHB) LH25

$0.00

$54,136.50

$795.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

($655.00)

To Date

03/05/2009

Direct Benefit (Households)

$196,698.46

Program Funds Expended

Responsible Organization:

($93,623.87)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) sold one (1) property during this reporting period.

    •   966 Violet Street - Rehabilitation was completed in a prior reporting period and this property was sold to a homebuyer in
February. This property was previously designated as a LH25 property, but the homebuyer is a 80% of AMI buyer.  This
property will be moved to 25210408.106.220131844 (RHB) LMMI during the next reporting period and replaced with another
unit.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$197,493.46($93,623.87)Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units -2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$881,403.37

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$881,403.37

N/A

$0.00

$238,903.53

$881,403.37

$800,733.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.106.220131844 (RHB) LMMI

$16,585.03

$334,360.72

$14,520.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$56,664.35

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$744,069.42

Program Funds Expended

Responsible Organization:

$125,523.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) continued to rehabilitate of one (1) property (934 Violet Street). 

    •   984 Violet Street - Rehabilitation was completed in a prior reporting period. This property is currently being marketed for
sale.
    •   934 Violet Street - The first phase of the rehabilitation began in December and was completed in March.  The final phase
of the rehabilitation will commence during the next reporting period.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$800,733.77$125,523.90Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Properties -3

This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units -3
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Activity Locations
Address City State Zip

NAAtlanta974 Violet Avenue 30315

NAAtlanta141 South Avenue 30315

NAAtlanta136 South Avenue 30315

NAAtlanta157 Little Street 30315

NAAtlanta89 Bill Lucas Dr 30315

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/9# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 12/9# of Households 0 0 16.67

0 0/0 2/0 12/9# Owner Households 0 0 16.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,146.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$127,146.00

N/A

$0.00

$0.00

$127,146.00

$70,441.94

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$70,441.94

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired 1058 Oglethorpe Avenue during a previous reporting period.
1058 Oglethorpe Avenue is expected to begin rehabilitation during the next reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$70,441.94$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,029.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$403,029.00

N/A

$0.00

$0.00

$403,029.00

$211,325.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$211,325.80

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) successfully acquired 1058 Oglethorpe Avenue during a previous reporting period.
1058 Oglethorpe Avenue is expected to begin rehabilitation during the next reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$211,325.80$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

0 0/0 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

N/A

$0.00

$0.00

$219,825.00

$122,251.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.108.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$122,251.40

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) completed the rehabilitation of one (1) property (409 Inman Street). Rehabilitation of
all other properties is expected to begin in the next reporting period once all pre-development work has been completed
including contractor selection, Section 106 reviews and lead-based paint risk assessments.

    •  409 Inman Street - Rehabilitation began in July and was completed in March. This property is currently being marketed for
sale.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$122,251.40$0.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/4# of Households 0 0 100.00

0 0/0 0/0 0/3# Owner Households 0 0 0

0 1/0 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,306.10

NSP Only - LH - 25% Set-Aside Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$120,306.10

N/A

$0.00

$23,040.79

$120,306.10

$119,981.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.109.220131844 (RHB) LH25

$0.00

$23,040.79

$26,883.90

Jan 1 thru Mar 31, 2011

Activitiy Category:

$26,883.90

$0.00

N/A

03/04/2013

$120,306.10

To Date

03/05/2009

Direct Benefit (Households)

$93,097.20

Program Funds Expended

Responsible Organization:

$119,981.10

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

Colquitt Construction rehabilitated no additional properties during this reporting period.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$119,981.10$119,981.10Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$879,693.90

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$879,693.90

N/A

$0.00

$80,336.70

$879,693.90

$709,935.79

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.109.220131844 (RHB) LMMI

$12,544.00

$116,876.67

$79,394.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$115,933.97

$0.00

N/A

03/04/2013

($120,306.10)

To Date

03/05/2009

Direct Benefit (Households)

$594,001.82

Program Funds Expended

Responsible Organization:

($1,159.20)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction rented one (1) property (2444 Main St), completed rehabilitation of one (1) property (2454 Harvel Drive)
and started rehabilitation of one (1) property (598 Oakside Drive) during this reporting period. Rehabilitation of the remaining
property is expected to begin in the next reporting period once all pre-development work has been completed including Section
106 reviews and lead-based paint risk assessments.

    •  2444 Main Street - Rehabilitation was completed during a previous reporting period. This property was rented in
January. The beneficiary information for this property has not been entered, because the Action Plan needs to be modified to
add rental units.
    •  4028 Doster Drive - Rehabilitation was completed during a previous reporting period. This property is currently being
marketed for sale.
    •  2765 Collier Drive - Rehabilitation was completed during a previous reporting period. This property is currently under
contract for purchase during the next reporting period.
    •  2454 Harvel Drive - Rehabilitation began in December and was completed in March.  This property is currently being
market for sale. 
    •  598 Oakside Drive - Rehabilitation began in March and is expected to be complete during the next reporting period.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$709,935.79($1,159.20)Colquitt Construction DBA Green House Renovations
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Activity Locations
Address City State Zip

NAAtlanta3779 Rockport Pl 30331

NAAtlanta2444 Main Street 30318

NAAtlanta3812 Benjamin Court 30331

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Properties -2

This Report Period Cumulative Actual Total / Expected

Total Total

4/9# of Housing Units -2

4/9# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 1/0 3/9# of Households -1 -2 33.33

-1 0/0 1/0 3/9# Owner Households -1 -2 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,918.65

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$109,918.65

N/A

$0.00

$0.00

$109,918.65

$43,173.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.110.220131844 (RHB) 1003 Fair  LH25

$1,013.83

$0.00

$428.57

Jan 1 thru Mar 31, 2011

Activitiy Category:

$428.57

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$42,745.30

Program Funds Expended

Responsible Organization:

$1,442.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Pohl Real Estate started rehabilitation of 1003 Fair Street in February and is expected to complete it during the next reporting
period.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$43,173.87$1,442.40Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,896.35

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$44,896.35

N/A

$0.00

$0.00

$44,896.35

$17,269.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$405.53

$0.00

$171.43

Jan 1 thru Mar 31, 2011

Activitiy Category:

$171.43

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$17,098.11

Program Funds Expended

Responsible Organization:

$576.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate started rehabilitation of 1003 Fair Street in February and is expected to complete it during the next reporting
period.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$17,269.54$576.96Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

35



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,948.34

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$516,948.34

N/A

$0.00

($13.76)

$516,948.34

$314,597.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.110.220131844 (RHB) LH25

$0.00

$0.00

$43,193.18

Jan 1 thru Mar 31, 2011

Activitiy Category:

$43,193.18

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$271,404.10

Program Funds Expended

Responsible Organization:

$43,193.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate completed rehabilitation and leased one (1) property (974 Mathews Street) during this reporting period.
Rehabilitation of all other properties is expected to begin in the next reporting period once all pre-development work has been
completed including contractor selection, Section 106 reviews and lead-based paint risk assessments.

    •  974 Mathews Street - Rehabilitation began in July and was completed in January. This property was rented in January.
    •  425 Holderness Street - Rehabilitation began in November and is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$314,597.28$43,193.18Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

37



Activity Locations
Address City State Zip

NAAtlanta974 Mathews St 30310

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/14# of Housing Units 1

3/14# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/14# of Households 1 1 100.00

0 3/0 0/0 3/14# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,820.24

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$52,820.24

N/A

$0.00

$0.00

$52,820.24

$52,820.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$52,820.24

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) started rehabilitation of 1437 Lucile Avenue with HOME funds in
January and is expected to complete it during the next reporting period.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$52,820.24$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,657.76

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$104,657.76

N/A

$0.00

$0.00

$104,657.76

$104,657.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$104,657.76

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

University Community Development Corporation (UCDC) started rehabilitation of 1437 Lucile Avenue with HOME funds in
January and is expected to complete it during the next reporting period.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$104,657.76$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$442,522.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$442,522.00

N/A

$0.00

$0.00

$442,522.00

$267,169.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.111.220131844 (RHB) LMMI

$0.00

$0.00

$44,146.97

Jan 1 thru Mar 31, 2011

Activitiy Category:

$44,146.97

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$223,022.59

Program Funds Expended

Responsible Organization:

$44,146.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) completed rehabilitation of one (1) property (1501 Stokes Avenue)
and sold two (2) properties (996 Beckwith Street and 1501 Stokes Avenue) during this reporting period. Rehabilitation of the
remaining property is expected to begin in the next reporting period.

    •  996 Beckwith Street - Rehabilitation was completed during a previous reporting period. This property was sold to a
homebuyer in March.
    •  1501 Stokes Avenue - Rehabilitation began in April and was completed in March. This property was sold to a homebuyer in
March.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$266,894.56$44,146.97University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 2
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Activity Locations
Address City State Zip

NAAtlanta1501 Stokes Ave 30310

NAAtlanta996 Beckwith St 30314

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 2

2/3# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 2 0.00

0 0/0 0/0 2/3# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$708,411.25

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$708,411.25

N/A

$0.00

$0.00

$708,411.25

$201,566.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$0.00

$0.00

$67,745.60

Jan 1 thru Mar 31, 2011

Activitiy Category:

$67,745.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$133,821.25

Program Funds Expended

Responsible Organization:

$67,745.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Achor Center successfully acquired 340 Holly Street during a previous reporting period. Achor Center is completing the pre-
development work necessary to start the rehabilitation during the next reporting period.  During this reporting period, Achor
Center started the process of securing a Geotechnical Consultant to make recommendations for erosion prevention at the rear
of the property. Once the recommendations are received, this information will be provided to contractors and Achor will be able
to finalize their design work and contractor selection.

Activity Progress Narrative:

340 Holly Street (Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$201,566.85$67,745.60Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,508.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$166,508.20

N/A

$0.00

$0.00

$166,508.20

$134,935.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.112.220131844 (RHB) LH25

$4,019.79

$0.00

$40,920.06

Jan 1 thru Mar 31, 2011

Activitiy Category:

$40,920.06

$0.00

N/A

03/04/2013

($51,390.55)

To Date

03/05/2009

Direct Benefit (Households)

$94,015.91

Program Funds Expended

Responsible Organization:

($634.11)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Achor Center continued to rehabilitate one (1) property (715 Florence Place) during this reporting period.
 

    •  715 Florence Place - Rehabilitation began in October and is expected to be completed during the next reporting period.

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$134,935.97($634.11)Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,080.55

NSP Only - LMMI Achor Center

Total Projected Budget from All Sources

Match Contributed

$50,080.55

N/A

$0.00

$0.00

$50,080.55

$45,573.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.112.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$50,080.55

To Date

03/05/2009

Direct Benefit (Households)

$45,573.96

Program Funds Expended

Responsible Organization:

$45,573.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$45,573.96$45,573.96Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,850.00

NSP Only - LMMI COA, Office of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$301,850.00

N/A

$0.00

$0.00

$301,850.00

$295,902.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.113.220131844 (DEM)

$84,813.30

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area Benefit (Census)

$295,902.50

Program Funds Expended

Responsible Organization:

$84,813.30

Clearance and Demolition Under Way

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

The Office of Code Enforcement (OOC) completed the demolition of six (6) properties (23 Johnson Road, 1674 Mary George
Avenue, 1368 Lockwood Street, 1656 Richmond Avenue, 509 Fletcher Street and 509 Cohen Street) and continued the
demolition of one (1) property (51 Johnson Road).

Activity Progress Narrative:

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition

$295,902.50$84,813.30COA, Office of Code Compliance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/16# of Properties 6

2/2# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/21# of Housing Units 6

20/21# of Singlefamily Units 6
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Activity Locations
Address City State Zip

NAAtlanta1656 Richmond Avenue 30315

NAAtlanta509 Fletcher Street 30310

NAAtlanta509 Cohen Street 30310

NAAtlanta23 Johnson Road 30318

NAAtlanta1368 Lockwood Street 30311

NAAtlanta1674 Mary George Avenue 30318

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

17427 5488 29733# of Persons 77.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,975.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$365,975.00

N/A

$0.00

$0.00

$365,975.00

$115,448.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (FIN) 1034 Washington

$88,349.17

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$115,448.67

Program Funds Expended

Responsible Organization:

$88,349.17

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) started rehabilitation of 1034 Washington Avenue in January and is expected to complete
it during the next reporting period

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$115,448.67$88,349.17COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,335.04

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$79,335.04

N/A

$0.00

$0.00

$79,335.04

$82,685.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (LBA)

$0.00

$0.00

$3,350.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$3,350.00

$0.00

N/A

03/04/2013

($263,343.65)

To Date

03/05/2009

Area Benefit

$79,335.04

Program Funds Expended

Responsible Organization:

($146,450.00)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton Co/City of Atlanta Land Bank Authority (LBA) acquired no additional properties during this reporting period.  LBA is
continuing property maintenance on all land bank properties.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$82,685.04($146,450.00)COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,343.65

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$263,343.65

N/A

$0.00

$0.00

$263,343.65

$153,370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$3,570.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$263,343.65

To Date

03/05/2009

Area Benefit

$153,370.00

Program Funds Expended

Responsible Organization:

$153,370.00

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

The Fulton Co/City of Atlanta Land Bank Authority is continuing property maintenance for these properties.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$153,370.00$153,370.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,945.31

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$399,945.31

N/A

$0.00

$0.00

$399,945.31

$97,726.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (LBAD)

$50,895.74

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area Benefit

$97,726.78

Program Funds Expended

Responsible Organization:

$50,895.74

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority is continuing property maintenace on the properties being land banked.

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$97,726.78$50,895.74COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/38# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/67# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,037.23

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$499,037.23

N/A

$0.00

$0.00

$499,037.23

$461,865.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (RDVA)

$26,005.68

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($225,962.77)

To Date

03/05/2009

Direct Benefit (Households)

$461,865.01

Program Funds Expended

Responsible Organization:

($194,970.43)

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority is maintaining the properties acquired while the Request for Proposals (RFP)
to dispose of the acquired properties is developed.  The RFP will be disbursed during the next reporting period.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$461,865.01($194,970.43)COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0

0 0/0 0/0 0/5# Owner Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,962.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$225,962.77

N/A

$0.00

$0.00

$225,962.77

$221,386.11

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$410.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$225,962.77

To Date

03/05/2009

Direct Benefit (Households)

$221,386.11

Program Funds Expended

Responsible Organization:

$221,386.11

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority is maintaining the properties acquired while the Request for Proposals (RFP)
to dispose of the acquired properties is developed.  The RFP will be disbursed during the next reporting period.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$221,386.11$221,386.11COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Multifamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/40# of Households 0 0 0

0 0/0 0/0 0/40# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

N/A

$0.00

$0.00

$44,025.00

$43,025.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210408.115.220131844 (FIN)

$800.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct Benefit (Households)

$43,025.00

Program Funds Expended

Responsible Organization:

$800.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

All units served under this activity number have met their National Objective. This activity number will be closed out once the
final invoices are expended and drawn.

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$43,025.00$800.00Urban Residential Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/2# of Households 0 0 50.00

0 0/0 1/0 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

N/A

$0.00

$0.00

$1,231,608.00

$457,550.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

25210409.101.220131844 (ADM)

$84,927.15

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$45,597.98

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

N/A

$411,952.03

Program Funds Expended

Responsible Organization:

$84,927.15

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

 
The following administrative efforts were undertaken during this reporting period:

    •  The Office of Housing issued a memorandum clarifying the sales pricing policy. This was distributed to our development
partners and will serve to streamline the disposition of the NSP properties.
    •  The Office of Housing staff started performing on-site monitoring visits. Monitoring visits were conducted with Urban
Residential Finance Authority, Resouces for Residents and Communities, Real Estate Alliance  Partners and University
Community Development Corporation during this reporting period and monitoring letters will be issued during the next reporting
period. The monitoring visits included review of the property files, program policies and procedures and financial records.  The
remaining NSP Devevlopers/Sub-Recipients will be monitored during the next reporting period.  All monitoring visits are
expected to be completed during the next reporting period.
 
During the reporting period, the staff participated in the following events:
 

    •  Office of Housing staff members attended the Piece by Piece meeting held on February 1, 2011. Local Government
agencies provided individual NSP updates and shared a few of their best practices.
    •  Office of Housing staff members conducted a NSP Developer training seminar on the Rental Requirements on March 24. 
This seminar provided NSP Developers with the requirements for lease-up and on-going compliance and maintenance for

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$457,550.01$84,927.15COA, Office of Housing
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the properties.
 
 
 
 
 
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Delete 11

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$172,886.00

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

Delete 16

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$175.65

To Date

03/05/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell foreclosed and vacant single family homes for households at or below 120%
of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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